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March 15, 2014 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, February 2014 

   
Dear Jim: 
 
Attached is the 84

th
 monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo 

River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS). 
The monthly progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925). 
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
 
L. Chase Fortenberry, PG 
Senior Remediation Project Manager 
Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
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Jessica Winter, NOAA 
Julie Sims, NOAA 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 

• On February 6, 18, and 25, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants 
participated in conference call meetings to discuss comments received on the 
September 20, 2013 revised Draft Area 2 SRI Report as they apply to the SRI reports in 
both Areas 2 and 3. 

• On February 5, 2014, Georgia-Pacific submitted a letter requesting an extended due date 
of March 28, 2014 for the Draft Area 3 SRI Report. 

• On February 11, 2014, USEPA approved the March 28, 2014 due date extension for the 
Draft Area 3 SRI Report. 

• On February 15, 2014, Georgia-Pacific submitted the Monthly Progress Report for January 
2013 (Report #83).  A CD containing analytical data results from the split sampling activities 
conducted with USEPA GLNPO at the Otsego Dam in December 2013 was submitted to 
USEPA and MDEQ with that report. 

• On February 18, 2014, USEPA and Georgia-Pacific participated in a conference call 
meeting to discuss incorporation of ARARs into the revised Area 1 FS. 

• On February 27, 2014, Georgia-Pacific received a letter indicating USEPA’s disapproval of 
and final comments on the September 20, 2013 revised Draft Area 2 SRI Report. 

• On February 28, 2014, AMEC, on behalf of Georgia-Pacific, transmitted a crosswalk 
database file to NOAA which contained sample data collected in Area 3 in 2013. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

– USEPA and MDEQ final comments on the revised Draft Area 1 FS, submitted 
July 29, 2013. 

– MDEQ final comments on the revised Draft Area 2 SRI Report, submitted 
September 20, 2013. 

 

Data Collected and Field Activities Conducted during the Period 

 None. 

 
 
Laboratory Data Received during the Period 

• None. 

 
 
Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 
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Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific anticipates receipt of USEPA and MDEQ final comments on the revised Draft 
Area 1 FS and MDEQ final comments on the revised Draft Area 2 SRI Report. 

• Georgia-Pacific anticipates submittal of an update to the project master schedule, pending 
discussions with USEPA and MDEQ in March. 

• Georgia-Pacific anticipates completion of the bank maintenance in the Plainwell No. 2 Dam 
Area, weather permitting. Georgia-Pacific also anticipates scheduling and conducting a 
collaborative inspection of the banks and restored habitats with USEPA and the Trustees 
once the remaining bank maintenance has been completed since it is now past the third 
year anniversary of the Notice of Completion of Work for the Plainwell No. 2 Dam Area 
(March 1, 2014).  

• Georgia-Pacific anticipates completion of additional reconnaissance activities in Area 4, 
weather permitting. 

 
 
 


